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Central University of Jammu
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Rahya Suchani (Bagla), District: Samba — 181143, Jammu (J&K)

Minutes of Meeting of 19™ Building Committee for development of Central University
of Jammu held on 06/03/2020 at Jammu Club

The 19" meeting of the University Building Committee of the Central University of Jammu
was held under the Chairmanship of Prof. Ashok Aima, Vice Chancellor, Central University
of Jammu on 6" of March 2020 from 1.00 P.M onwards at Jammu Club.The following
members were presentin Jammu Press Club:
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Prof. Ashok Aima
Prof. Devanand

Vice Chancellor and Chairperson
Dean, School of Basic & Applied Sciences

Prof. Brijmohan Singh Bhau Dean, Research Studics

Prof. Dccpak Pathania Decan. Life Sciences

Sh. Sanjeev Kumar Gupta HoD, Deptt. of Civil Engineering, GCET, Jammu

Sh. Ashok Kumar Mahajan Chief Architect, J&K

Mr. Kiran Wattal Retd. IMC Commissioner, Jammu

Dr. C.M Seth IF'S Officer of J&K State

Er. Ravinder Mansotra, Superintending Engineer, PWD (R&B), Jammu-Kathua
Circle

Sh. Ashok Kapoor Retd. Superintending Engineer, JDA, Jammu

Sh. Sudhir Gupta Retd. Superintending Engineer, JKPDD

Sh. Mohit Mahajan Executive Engineer, JMC, Central

Er. Vinod Sharma Executive Engincer (Retd.), PHE

Sh. Mohd. Igbal I/c Finance Officer, CUJ

Dr. Vinay Kumar HOD, Deptt. Of Physics

Sh. Vishal Bargotra Executive Engineer CUJ

Sh. RS Garg Exccutive Engineer, Div-1,CPWD, Jammu

Sh. Sahil Chopra Representative of M/s SAA

Sh. Bhaskar Verma Manager Gr-11 (T), M/s EPIL

Dr. Ravi Kumar Registrar, CUJ, Membcr Secretary

In the opening remarks, the Vice Chancellor, Central University of Jammu welcomed all the
members,

The items listed in the agenda were discussed and resolved as under:

Item No. BC -19/ 01

Confirmation of the Minutes of the 18" Meeting of the Building Committee held on 1

llh

January’ 2020 at Jammu Press Club.
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The Committee resolved to confirm the minutes of 18" Meeting of the Building Commitiee.

Minutes of the Meeting of the 19" Building Committee

e ——— R — |

Scanned with CamScanner



Item No. BC -19/02

- th ing of the Bui|q;
To Place the Action Taken Report on the decision of the 18™ Meeting ulldmg

Committee held on 11" January’ 2020

Action taken

Item | Dccision taken
No

1 Item No. BC -18/ 04

. The committee  members were informed about the
conditions pertaining to HEFA funded projects which are to
be adhered strictly and are as described below:

I. There is strict timeline of 24 months for the completion
of the projects.

2. All the future projects by University shall be done on
EPC mode as per the guidelines of Gol.
3. Any financial and time over run have to be compensated
by the University.

1. Members were apprised of drawbacks of both the presently
deployed PSU's j ¢, M/s EPIL and CPWD which are already

executing work for CUJ and have a completion time over
runs and cost escalation.

1. Taking into view the conditions stated in point no. | of
HEFA funded projects, Committee suggested to call for
EOI for competition among  various PSUs like JKPCC,
Police Housing Board, Rites, NBCC EPIL \NPCC ,CcPWD
etc. may be called and the PSU charging the lowest
commission shall be awarded the contract. Committee
suggested 1o both M/s EPIL and CPWD 1o participate in
EOI. Before participation in this competition, EPIL must
firstly take a final decision on existing contract with CUJ
which also includes the rectification of defects of Snag lists.

V. Committee suggested that selection of PSU shall be based
on criterion of lowest commission being charged for the
execution of projects and must provide the certificate
regarding the completion of work in timeframe as per the
requirement of HEFA guidelines, :

V. Committee suggested that once the PSU is finalized for the
HEFA funded project, it shall then float open tender for the
execution of the projects in EPC mode.

VI. Committee suggested that period between the time of
initiating of the EOI and selection of PSU for the execution
of projects for CUJ, M/s Sikka should firmup the drawings
of projects so that no delay shall be incurred i execution of

projects duc to non availability of drawings. Tentatjve
schedule ofissuing drawings should also be fixed,

VIL. Committee also suggested that structura] drawings of the
project should be vetted by government institutes like 11T
Jammu,

VIIL. To overcome the issue of variation of contours,

committee suggested that Contractor shortlisted for
construction o f project should also do the contouring on

e 2

1. BOQ and Drawings of
HEFA Projects have been
received from M/s SAA.

2. Draft EOI for hiring psy
PMC is ready.

3. EPIL have given
representation against the
hiring of new PMC and
proposal for continuing as
PMC with CUJ.

% Its own and should qQuote the prices after reconfirmation

Minutes of the Meeting of the 19 Building Committee

Scanned with CamScanner



of contours of the project site.
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Item No. BC -18/ 05

i

I1.

[11.

Committee suggested that same procedure as discussed
in Item No. 18/04 should be followed for the
construction of DRDO sponsored Kalam Centre for
Science and Technology (KCST) or if DRDO gives
approval to CUJ for fast tracking of project as was given
by ISRO for SDCSS then work of execution of project
shall be done by CUJ Engineering Wing.

Committee suggested that drawings of KCST should be
based on the needs of user department and shall be
endorsed by user department before sending them to
DRDO for approval. Members also suggested that the
drawings of KCST must be vetted from the office of
Chief Architect before sending it to DRDO Centre for

its approval.

The drawings have also been sent to Architect
organization for vetting and and M/s HKD Consulting
shall provide the drawings pertaining to various options
(03 nos.) within a week incorporating the inputs
received from: Architect organization J&K and thesc
shall be then sent to DRDO for their approval.

Committee decided that till the time

confirmation/endorsement is given by DRDO of the
Architect who is working for ISRO project at CUJ, CUJ
shall empanel M/s HKD for providing architectural
services pertaining to the development of design of
KCST based on the requirements given by the DRDO
and Local Governing Board of KCST.

Arising out from the discussion of 18" Building
Committee and Local Governing Board for KCST
decision for the empanelment of M/s HKD for the
initial designing of concept drawings for KCST was
taken.

The reference of M/s HKD for providing the
Consultancy services for the construction of KCST
shall be presented before the DRDO and approval of
same shall depend on DRDO only.

Three plan options of
proposed Kalam Centre for
Science and Technology
(KCST) were presented to
DRDO and they have
approved one option for
which detailed estimate is
to be sent to DRDO.
Suggestion given by Senior
Architect, Architect
Organisation J&K
incorporated in the options
sent to DRDO
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Minutes of the Meeting of the 19" Building Committee

The Committee resolved to confirm the Action Taken Report on the decisions taken in the 1 8"

meeting of the Building Commitiee.
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